
Project History:
The north project segment was initially planned to 
be reconstructed, however, funding for 
reconstruction is no longer available. This 
segment will now be resurfaced along with 
drainage improvements and the removal of rock 
outcroppings in some areas.

The project is programmed for construction in 
2016.  A large portion of the project is located in 
the Superior National Forest.  In this area, MnDOT 
does not own any highway right-of-way; so, 
easements will need to be obtained from the 
Superior National Forest and permanent right-of-
way from a number of private land owners.

Recent Changes and Updates
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The northerly project segment is 5 miles long 
and located south of the Kawishiwi River.  
The southerly project segment is 14 miles 
long and located between Lake County Road 
2 and Isabella.  The work for both projects 
includes bituminous resurfacing, drainage 
improvements and the removal of rock 
outcroppings in some areas.

Project Description:
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
The current estimate was prepared in February of 2014. It includes the cost for 
pavement resurfacing and drainage improvements. The cost has been reduced as 
project scoping has progressed, which showed the need for fewer drainage 
improvements.

Project Risks:
A substantial amount of culvert replacement work is required. There may be 
challenges in obtaining highway easements from the Superior National Forest due to 
federal environmental/NEPA processes.

There is potential for sulfides to exist in the rock outcroppings.  If encountered, it 
could require avoidance or mitigation due to acid drainage runoff.

State Project No. 3801-92

Located about a half mile north of the Kawishiwi River on Hwy 1 for 5 miles; 
and, another segment for 14 miles on Hwy 1 from  one mile south of CR 2 to 

Isabella

Hwy 1
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Brian Larson

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Pavement condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Not Needed
Geometric Layout Approval Date: Not Needed
Construction Limits Established Date: Pending Approval
Original Letting Date: 02/27/2012
Current Letting Date: 2/24/2017
Construction Season: 2017
Estimated Substantial Completion: Fall 2017
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